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Construction Progress Report 
as of September 7, 2011

Contract sum to date: $ 30,085,755

Total completed to date: $   24,600,000

MBE / WBE awarded to date: $   10,229,000

Average daily # of 
construction workers on-site:

168



Hollywood Casino – Columbus
Live Webcam

• A webcam with two separate cameras has been established to allow real-
time viewing of construction progress.

• The webcam can be accessed at anytime via the web address noted 
below:
– http://hollywood.earthcam.net

• Once the web-site loads, enter one of the following ids and the password:
– ID: hollywood1, hollywood2, hollywood3
– Password: pngaming$



Casino – Main Building
as of September 7, 2011



Parking Garage
as of September 7, 2011



Construction Progress Report
as of September 7, 2011

• Casino Interior/Exterior:

– Foundations are complete;

– Structural steel erection has commenced;

– Construction of first floor perimeter block retaining walls has commenced.  

• Parking Garage:

– Foundations are complete along with the first floor columns;

– Underground utility work has commenced. 

• Site Work:

– Installation of storm water conveyance and retainage has commenced.  



Construction Progress Report – September 7, 2011
Four Week Look Ahead

• Casino Interior/Exterior:
– Completion of structural steel erection, metal deck placement and the 

start of elevated slabs on the metal deck;
– Underground utilities continue in preparation for plumbing.

• Parking Garage:
– Placement of the first floor slab on grade and the beginnings of the 

first elevated slab.



Projected Hiring Timeline 
as of September 7, 2011

• Current staffing (2 Employees): 
– General Manager
– Administrative Assistant

• Senior Leadership Team
– In place by early Q1 2012
– To include leaders for Human Resources, Marketing, Finance and 

Operations
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