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Construction Update 

• March 15 – Anticipated Certificate of Occupancy 

– Construction will be 100% complete 

– Few finishing touches 

– Ongoing minor modifications 
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Internal Controls 

• 90% Complete 

• March 21 – Anticipated 100% completion 
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Player Services 
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Slot Floor 
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High Limit Room 
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Poker 
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Epic Buffet 

8 



Epic Buffet Main Line 
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Sky Box 
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Take 2 Deli 
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Slot Schedule 

• March 5 & 6 – 704 Slot machines delivered 

• Week of March 12 – 756 Slot machines 

• Week of March 19 – 542 Slot machines 

• March 23 – 2,002 Slot machines on bases 

• April 13 – All Slots ready for testing 

• Slot Machine Testing – Pending OCCC approval 
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Table Games Schedule 

• Week of March 19 – All Table Games and Poker 
tables delivered 

• Table Game Layouts – Pending OCCC approval 
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F&B Schedule 

• March 7 – Take 2 Deli kitchen burn off 

• March 12 – Sky Box kitchen burn off 

• March 26 – Final Cut kitchen burn off 

• April 3 – Epic Buffet kitchen burn off 
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Employment Snapshot 

15 

Total Team Members #'s 

Team Members (TM’s) on Staff 93 

TM’s with Completed Offers Awaiting Start Date 484 

Completed Offers by 3/23 Awaiting Start Date 740 

Projected Total 1,317 

• 799 Team Members require gaming licenses  

• 31% of all gaming applications completed week of Feb 26 

• 67% of all gaming application completed week of Mar 5 



Training   
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ACSC Table View Bravo Floor Spy 

NRT New Wave Ticket Printers Universal Card 

Sales Force  DL Scanner Marketing Kiosks Slot Kiosks 

UltiPro/ADP Kronos Great Plaines MMS 

DataMagine TDR Gate Virtual Roster Badging 

Icims iTrak Micros Open Table 

Watchman Radio System HotSos Polycom 

• 28 different systems 

• Celebration, TIPS, Serve Safe, Title 31, and on-the-job training 

• Total training hours required: 150,000+ in 5-weeks 



Pending Dates from OCCC 

• Penn National Gaming License Hearing 

• Penn National Gaming License Issued 

• May 24 & May 26 – Requested Test Days 

• Tuesday May 29 – Requested Grand Opening 
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