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Slots Update 
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• 1,975 Slot machines installed: 99% complete 

• 1,975 Slot locks installed: 99% complete 

• 1000 tracking kits installed, April 15 complete 

• Software installation: March 28 – April 15 

• 100% ready for Test Lab & CCC testing: April 16 

• >1,000 machines are ready now 



Tables Update 
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• All Table Games delivered on April 2 

• April 14: Installation will be 100% complete 

• Table Dealers: 430+ identified and trained 

• Poker Dealers: 80+ identified and trained 



Recruitment Update 
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• 140 Active Team Members 

• 972 Team Members with signed offer letters 

• 495 Gaming Team Members through licensing 

• April 10: 200 scheduled 

• April 26: any remaining licensing 

• All 1,329 Team Members on-boarded by May 7 



Compliance Update 
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• Internal Controls: 100% Submitted 

• Responsible Gaming: 100% Submitted 

• KPMG Review: pending OCCC approval 



Other Updates 
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• Surveillance Installation is 100% complete 

• Grand Opening: May 29, pending OCCC Approval 

• Controlled Demonstrations with Team Members: 

• May 24 & 26, pending OCCC Approval 

 



Next Commission Update 
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• Richard St. Jean will discuss new enhancement 
project. 
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